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Tuesday, June 15, 2021

Personnel On-Site:

EPA OSC — Peter Lisichenko, Patrick Ahern

START V — Thomas O’Donnell and David Benoit

ERRS Contractor: Environmental Restoration (ER) with US Ecology

Weather: Cloudy, 0% chance of rain, Lo: 51°F, High: 73°F, Winds: 8 mph WNW, 89% humidity.

Health and Safety: Safety topics included: COVID-19, heavy equipment awareness, heat stress, using
proper personal protective equipment (PPE), ticks, and radiation hazards.

Activities Completed:

1.

The U.S. Environmental Protection Agency’s (EPA) Emergency and Rapid Response Services
(ERRS) contractor, ER, finished backfilling the Area 6 driveway, the Area 7 driveway, and the
Area 7 garage.

ERRS continued loading super sacks of excavated soil and broken concrete on to disposal trucks.

EPA’s Superfund Technical Assessment & Response Team V (START V) contractor, Weston
Solutions, Inc., continued to screen super sacks being loaded on to trucks during disposal.

START V conducted sample management of confirmation soil samples and shipped to laboratory
for Alpha/Gamma spectroscopy analysis.

At the end of the workday, START V uploaded field data to the EPA internet SharePoint site
designated for the Site.

Planned Activities for June 16, 2021:

1.

2.

START V will continue to screen super sacks to inform disposal activities.
ERRS will continue soil disposal loadout.
START V will continue collecting wipe samples as needed.

Remediation (concrete pouring, reconstruction, reseeding lawns, etc.) of properties will occur.



Tuesday, June 15, 2021

Soil Excavation & Backfill Data:

Soil Mass Excavated Today (In Pounds) 0
Cumulative Soil Mass Excavated (In Pounds) 619,488
Super Sacks Staged Today (# of Super Sacks) 0
Cumulative Super Sacks Staged (# of Super Sacks) 164
Concrete Excavated Today (In Pounds) 0
Cumulative Concrete Excavated (In Pounds) 36,669
Concrete Pallets Staged Today (# of Pallets) 0
Cumulative Concrete Pallets Staged (# of Pallets or Stacks) 20
Total Number of Disposal Trucks Today 3
Total Number of Disposal Trucks to Date 8
Soil Volume Transferred to Disposal Trucks (In Pounds) 141,916
g(l)llrlrrlllélsa)tive Disposal Volume Removed to Date (In 372,241
Super Sacks Transferred to Disposal Trucks (# of 36
Sacks/Concrete Pallets or Stacks)

Cumulative Sacks Transferred to Disposal Trucks to Date 97
(# of Sacks/Concrete Pallets or Stacks)

Number of Backfill Trucks Today 0
Number of Backfill Trucks to Date 8
Backfill Received Today (In Tons) #
Cumulative Backfill Volume to Date (In Tons) #
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Site Photographs:

View of START V conducting sample management in preparation for shipping.
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View of Millennium Construction laying down concrete frames to prepare for pouring.
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Daily Weather Summary:

TEMPERATURE | PRECIPITATION WIND SPEED WIND DIRECTION RELATIVE
(°F) (inches) (mph) HUMIDITY
(Daily Average %)
High Low 0.0 High Average | High Highest Gust 89
73 51 : 64 WNW WNW

Source: https://www.wunderground.com/

Removal Activity Summary:

The EPA’s ERRS contractor, ER, continued removal action activities at the Holy Trinity Cemetery Area
6 & 7 Site (the Site). The disposal phase continued. ERRS completed backfilling the Area 6 driveway, the
Area 7 driveway, and the Area 7 garage. Millennium Construction came to place wooden frames into
which concrete will be poured and laid. ERRS continued loading super sacks on to disposal trucks.
START V assisted during disposal by scanning super sacks and trucks’ radiation levels after being loaded
with soil. The industrial scale and other rental equipment were returned and taken off-site.

The EPA’s START V contractor documented Site activities. START V screened work zones for radiation
levels to inform excavation activities. START V screened super sacks and concrete palettes to inform
disposal activities. START V conducted sample management of previously collected confirmation soil
samples. START V shipped samples to NAREL.

Note: SSAL utilized on site are currently 0.100 mg/m’, 15-minute average over background level, with a maximum of 0.150
mg/m?, 15- minute average. As part of on-site safety procedure, if this level is exceeded for a period of 15 minutes, site activities
must be suspended, and results will be reported to the EPA On-Scene Coordinator.
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Prevailing Wind Direction:
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This map is subject to Google’s Terms of Service, and Google owns the rights therein. Portions of this image have been removed for clarity.



